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PROJECT San Jacinto River Waste Pits TCRA Maintenance CONTRACT NO.
CONTRACTOR Benchmark Ecological Services, Inc. SUPERINTENDENT N/A
DAY OF WEEK & DATE: Monday, March 14, 2016 REPORT NO. 02
WEATHER | Overcast morning, sunny afternoon TEMPERATURE L: 63 H: 81 degreesF
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL: MAJOR EQUIPMENT ON JOB (Size/capacity and hours):
3 — Benchmark Ecological Services 1 skid steer
TIDEINFORMATION: HEALTH AND SAFETY INFORMATION:
Time: n/a Height: n/a No incidents or near misses on this date.

CHRONOLOGICAL ACCOUNT OF DAY'S WORK:

0730 — Anchor AEA and Benchmark Ecological Services (Benchmark) onsite.

0740 — Benchmark constructs ramp to slide pontoon boat in and out of the water to load armor rock.
0750 — H. Samaha realigns warning signs to face outward towards the San Jacinto River.

0900 — G. Miller (USEPA) onsite.

0905 — M. Jay (Benchmark) arrives with skid steer.

0910 — Health & safety meeting and discuss daily plans.

0915 — R. Moleski arrives to Site with the two boats.

1000 — Begin probing and placement of Type Carmor rock in East Cell. While wading, Benchmarkidentified small areain
the southern portion of East Cell with exposed geotextile (MA 7). Placed armor rock in MA 4 and MA 7.

1340 to 1410 — Lunch break

1410 to 1740 — Resume armor rock placement in MA 1, MA 2, MA 3, and MA 4.
1750 — Stage pontoon boat and skid steer onsite for overnight.

1805 — USEPA offsite.

1815 — Anchor QEA and Benchmark offsite.

Summary of Progress on this Date:
e Contunued probing and began placement of Type C armor rock in East Cell maintenance areas
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Persons Onsite on this Date:

Holly Samaha (Anchor QEA)

Gary Miller (USEPA)

Matthew Jay, Robert Moleski, Kevin Kicheline (Benchmark)

Material Delivery Summary as of this Date:

Delivered Delivery Verification Preceding Total Delivered for
Material Units (units) Method Delivered Total Project
Type C cubic 0 Truck bed measure 18-20 18-20
yards
TESTS PERFORMED: None
PHONE LOG:

0822 — Call with G. Miller about arrival to Site.

1156 — Call with W. Mears about maintenance progress.

1718 — Call with D. Keith about daily progress and maintenance schedule.

SITE PHOTOS/VIDEOS TAKEN: (attached below)

FORCE ACCOUNT WORK/CHANGES ENCOUNTERED:

Three photographs with captions

None

QA REPRESENTATIVE

Holly Samaha

HRS

10.75

DATE 3/14/2016
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Photogr h1— Placing armor rock in maint

Photograph 2 — Loading rock onto pontoon barge for placementin Eastern Cell.
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Photograph 3 — Rock placement proceeding from pontoon barge.
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